
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:15 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 935 Date: 03-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 486

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt & work on miscellaneous
activities . They started at 7:10 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the ring beam , skirt erection , & aligning the
skirt holes .

Obra , Jacob , & Jonathan had to work on the beveled shims on the ring beams on the North East , &
North center plates . Crews had to install the beveled shims , install , & snug the bolts. They started at 7:20
AM. .

In addition tot hat , crews had to work on miscellaneous activities on the barges . They had to fly
equipments in & out of the site . They started at 10:30 AM. Crews were done at 12:00 PM.

In the afternoon , all crews had to work on the barges mobilizations around the footing box , fly , & set
the equipments , & the accessories next to the torpedo house . They started at 12:40 PM. Crews were
done at 2:35 PM.

Then , crews continued to work on the ring beam shims to the end of the shift .

Carlos & Rene had to work on the ring beam & skirt holes . Crews had to align the holes . They had to
Mag drill the holes on the West side of the skirt . Crews had to prepare their tools & equipments . They
started on the North West corner at 7:15 AM. Crews were done aligning the holes at 12:00 PM.

In the afternoon, crews had to work with the other crews on the barges activities they were done at 2:35
PM.

Then , the had to work on the shims between the ring beams & the skirt beams on the West side to the
end of the shift .

Jeffery had to operate Ringer 1 crane . John & Justin had to work on the rigging & they had to work with
the erection crews . Crews were done at 3:00 PM. They left at 3:10 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 935 Date: 03-Oct-2013 Thursday

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP JOHN SABATINOOperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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